



MAKATI CENTRAL ESTATE ASSOCIATION, INC.

MaCEA Building, Legazpi cor. V. A. Rufino Sts., Legazpi Village, Makati City
Tel. No.: 81-MaCEA (62232), 0917-1111548, 7752-7929, 7753-5004, 7753-5006 & 7753-5012
Email: macea@macea.com.ph


ADVISORY 2025-0013

DATE : APRIL 28, 2025
TO : PROPERTY MANAGERS/BUILDING ADMINISTRATORS
SUBJECT : PHASE 2 ROAD RESTORATION PROJECT SCHEDULE

Dear Members,

In line with the planned restoration of roads affected by the previous infrastructure projects on MACEA., please be informed that, asphalt scrape and overlay activities will be conducted on the following roads within the Estate.

Below is the schedule and map for your reference:



STREET LOCATION	DATE
H.V. DELA COSTA	APRIL 28 - 29, MAY 5-8, MAY 12-15, & MAY 19-20
GERONIMO	MAY 21-22
SEDENO AND VILLAR	MAY 5-8
VALERO ACCESS RD. 3	JUNE 13-16
V.A. RUFINO AND GALLARDO	MAY 26-29
SORIA AND JIMENEZ	MAY 19-22
DELA ROSA ACCESS RD. 3	JUNE 2-5
DELA ROSA ACCESS RD. 1	JUNE 9-12
GALLARDO	JUNE 20-21
NIEVA	JUNE 22-23
CRUZADA	JUNE 17-19
APARTMENT RIDGE	MAY 26-29, JUNE 2-5, & JUNE 9-12



MAKATI CENTRAL ESTATE ASSOCIATION, INC.

MaCEA Building, Legazpi cor. V. A. Rufino Sts., Legazpi Village, Makati City
Tel. No.: 81-MaCEA (62232), 0917-1111548, 7752-7929, 7753-5004, 7753-5006 & 7753-5012
Email: macea@macea.com.ph

During the implementation, certain sections of the road will be closed for the asphalt overlay. Rest assured that there will be no full road closures, and traffic marshals will be deployed to assist the motorists. Noisy works will be scheduled during daytime only.

Should you have any questions or concerns, please contact us at 0917-111-1548 or email us at macea@macea.com.ph.

For and on behalf of Makati Central Estate Association, Inc.

DocuSigned by:
A blue ink signature of Philip Marco P. Dacanay, consisting of a stylized 'P' and 'D'.

PHILIP MARCO P. DACANAY
Operations Manager

Signed by:
A blue ink signature of Paul Getty E. Granada, consisting of a stylized 'P' and 'G'.

PAUL GETTY E. GRANADA
General Manager