



MAKATI CENTRAL ESTATE ASSOCIATION, INC.

MaCEA Building, Legazpi cor. V. A. Rufino Sts., Legazpi Village, Makati City
Tel. No.: 81-MaCEA (62232), 0917-1111548, 7752-7929, 7753-5004, 7753-5006 & 7753-5012
Email: macea@macea.com.ph

ADVISORY 2025-0026

DATE : AUGUST 1, 2025
TO : ALL MEMBERS/BUILDING ADMINISTRATORS
SUBJECT : ROAD RESTORATION PROJECT SCHEDULE OF IMPLEMENTATION

Dear Members,

Please be advised that due to recent typhoons over the past weeks, the schedule of ongoing road works within the Makati Central Business District has been adjusted. The road rectification and asphaltting activities will now follow the revised timeline below:

STREET LOCATION	DATE	ACTIVITIES
H.V. DELA COSTA	August 1-10, 2025	Road Rectification
SEDENO	August 1-10, 2025	Road Rectification
APARTMENT RIDGE	August 1-10, 2025	Road Rectification
BAUTISTA	August 21-25, 2025	Scraping and Asphalt Overlay
SANCHEZ	August 21-25, 2025	Scraping and Asphalt Overlay
VALERO ACCESS RD. 3	August 8, 9, 10, 15, 16, 17, 2025	Scraping and Asphalt Overlay
VILLAR	August 1, 2025	Asphalt overlay continuation
V.A. RUFINO (AYALA TO DELA ROSA)	August 2-20, 2025	Scraping and Asphalt Overlay
JIMENEZ	August 26 - September 30, 2025	Scraping and Asphalt Overlay
SORIA	August 26 - September 30, 2025	Scraping and Asphalt Overlay
BOLANOS	August 26 - September 30, 2025	Scraping and Asphalt Overlay
ORMAZA	August 26 - September 30, 2025	Scraping and Asphalt Overlay
DELA ROSA ACCESS RD. 1	August 26 - September 30, 2025	Scraping and Asphalt Overlay
DELA ROSA ACCESS RD. 3	August 26 - September 30, 2025	Scraping and Asphalt Overlay
GALLARDO	August 26 - September 30, 2025	Scraping and Asphalt Overlay
NIEVA	August 26 - September 30, 2025	Scraping and Asphalt Overlay
CRUZADA	August 26 - September 30, 2025	Scraping and Asphalt Overlay

We apologize for any inconvenience this may cause and appreciate your understanding as we continue these improvements to ensure safer and smoother roads.

For any concerns or inquiries, please contact the MaCEA Office at (02) 7752-7929 or email us at macea@macea.com.ph.

For and on behalf of Makati Central Estate Association, Inc.

DocuSigned by:

PHILIP MARCO P. DACANAY
Operations Manager

Signed by:

PAUL GETTY E. GRANADA
General Manager